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SNC Reference 
Number 
(enter if previously 
assigned) 
 

 

PROJECT SUMMARY 
      
 
    
 
County: Alpine  
 
Applicant: US Forest Service, Carson Ranger District  
 
Project Title: East Carson River Riparian Restoration  
 
 
PROJECT GOAL 
 
This project would complete the planning process for the East Carson River Restoration 
Project.  The goal of the project is to restore ecosystem conditions, and enhance 
recreation opportunities in the river corridor.   
 
PROJECT SCOPE 
 
The scope of this project encompasses a 52 mile corridor of the East Carson River from 
its headwaters near Sonora Peak in Alpine County, California to Ruhenstroth Dam in 
Douglas County Nevada.  Expenditure of SNC Grant funding would be limited to 
California portions only.  SNC Grant funds would be used in combination with 
appropriated funds from the Forest Service. These appropriated funds amount to 
$40,000 compared to the $35,000 requested in the grant.  The California Department of 
fish and game would serve as a partner in the project and be the lead agency for 
completion of CEQA compliance.  Specific work products to be jointly funded with 
Forest Service and Grant funds would be  
the CEQA Negative Declaration, Environmental Assessment, Finding of No Significant 
Impact, and Decision Notice.  
The desired outcome of this portion of the project would be a fully supported decision 
specifying on-the-ground implementation measures to restore ecosystem conditions 
and enhance recreation opportunities in the East Carson River corridor.  The larger 
project would include implementation of these specific on-the-ground action in 2010. 
 
LETTERS OF SUPPORT 
 
Letters of support from the Alpine County Board of Supervisors and from the Friends of 
Hope Valley have been included. 
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SNC PROJECT DELIVERABLES AND SCHEDULE 
  

DETAILED PROJECT DELIVERABLES TIMELINE 
Complete Scoping/Notice of Proposed Action November 09* 
SHPO compliance March 09 
ESA compliance March 09 
CWA compliance March 09 
Environmental Assessment April 09 
Negative Declaration May 09 
                              *To be completed with Forest Service appropriated funds.  

 
SNC PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES 
TOTAL SNC 

FUNDING 
Hale, Steve – Recreation - 20 days at $340 per day $6,780 
Garrotto, Joe – Archaeologist - 20 days at $331 per day $6,635 
GS-5 Temp – Archaeology - 35 days at $145 per day $5,075 
Loomis, David – NEPA/CEQA compliance -10 days at $476 
per day 

$4,760 

Kling, Jason – Project Management – 15 days at $325 per day $4,950 
Sorensen, Sherry – GIS Support – 10 days at $300 per day $3,000 
Champion, Sally – Watershed - 10 days at $380 $3,800 
SNC GRANT TOTAL $35,000 
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